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This memorandum is the first in a series of guidance memoranda to support State
agencies administering the Child Nutrition Programs as they enhance or build
Information Technology (IT) solutions for their State agency (SA) operations. The
memorandum discusses the evaluation of a State’s current IT solution, factors to consider
when selecting an IT solution, and available IT solution options. The guidance series will
provide State agencies with best practices and practical direction on Child Nutrition IT
system planning, procurement, project management, data ownership and intellectual
property, and testing.
The attached guidance relies heavily on information incorporated in FNS Handbook
901: The Advance Planning Document Process: A State Systems Guide to America’s
Food Programs which was developed to assist SAs administering the Supplemental
Nutrition Assistance Program (SNAP) and Special Supplemental Nutrition Program for
Women, Infants, and Children (WIC) navigate through a formal, mandatory planning
process for IT projects. Although this guidance is not mandatory for Child Nutrition
Programs, the Handbook 901 contains a multitude of best practices and procurement
information that is also applicable to Child Nutrition agencies. For more in-depth
information, you are encouraged to reference the Handbook 901 at: Link to FNS
Handbook 901 .

State agencies with questions may contact the appropriate FNS Regional Office.

Sarah E. Smith-Holmes
Director
Program Monitoring and Operational Support Division
Attachment

Attachment
Assessing Child Nutrition Information Technology Projects
Information Technology (IT) projects can entail significant investments for a State agency.
These projects can range in scope from enhancements to specific system components (e.g.
increased reporting and monitoring capabilities), to complete system replacements. Regardless
of scope, initiating this process can be intimidating.
To assist State agency staff with these important efforts, FNS will breakdown the decisionmaking process to utilize when thinking about your State’s next IT system project. We will
cover:
•
•
•

Part I: How to evaluate your State’s current IT system when determining the need
for improvements or replacement;
Part II: The factors to consider in selecting an IT system solution that best fits
your State’s IT needs; and
Part III: Information about a variety of IT solution options.

Part I: Evaluating an Existing State IT System
The initial step in determining the need for system enhancements and/or total system
replacement should be to review the current IT system functionality (i.e. how the system operates
to support the State’s program administration) and to determine what aspects of the system may
need to be improved or replaced. Your current IT system should be evaluated to determine its
short-term and long-term viability, and the expected advantages and disadvantages of its
continued use. Start by considering the following:
•

•

•

Could the current IT system have its “life” extended through upgrades to the
software applications/systems? For instance, perhaps the current system needs to
be upgraded to capture new or more data elements to enhance its reporting
function.
Are there elements that do not exist in the current IT system, but that if added,
would enhance the efficiency or effectiveness of program administration? For
example, maybe the current IT system does not have an automated Administrative
Review process and adding this functionality to the existing system would
increase the efficiency and effectiveness of this administrative process. Adding
functionality to an existing IT system could also extend the “life” of an existing
system.
Is the current IT system so outdated that it presents risks to program operations?
If so, you may consider pursuing a new IT system. As an example, perhaps the
State’s current IT system was developed over 10 years ago and the software
format no longer supports the IT security measures required by the State.
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Once you have completed the audit of the current system, and before moving to potential IT
options in Part III, it is important to think through a number of factors that influence which
option best fits your specific situation.
Part II: Factors to Consider in Selecting an IT Solution
Determining the best IT solution for your State can be complicated due to the variety of options
available. Similar to purchasing a car, the IT solution needs to meet the specific needs,
preferences, and functionality of your State agency. In order to determine the best solution to
address your State’s IT system needs, start by considering the following factors:
•
•
•
•

•
•

Available resources;
Ownership versus licensing;
Customized, configured, or “as-is” IT systems;
Risk;
Data security; and
IT system standards.

Available Resources:
State agencies should begin any decision-making process by assessing the resources that will be
available for each phase of the project. Depending on the need, the phases of an IT system
project may include: planning, procurement, design of implementation, monitoring, testing,
deployment (or closing), maintenance and operations. Potential resources include: funding,
staffing (e.g., program department staff, other departmental staff, and external stakeholders),
equipment, facilities, and external contractor support.
In assessing the available resources for your IT project, consider asking the following questions:
•
•

•

•

What were the results of the current IT systems evaluation (Part I above)? The
more specific you can be, the better you can assess the needed resources.
Are there other offices or departments within the State that need to be involved in
the decision or throughout the various phases of the IT project? For example,
State procurement offices, other Child Nutrition State agencies, State IT offices,
and State legal offices may need to be consulted.
Are there other IT systems employed at the State that will interact with the IT
solution being considered? If so, are there resource requirements associated with
this interaction (e.g., staff, equipment, facilities, reports, data matching)?
What kind of staffing will be needed for the IT project? Consider that an IT
project often requires a variety of skillsets, such as project management,
programming, Child Nutrition Program expertise, system design, business
analysis, and testing. A State agency may have some or all of these skills
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•

•
•

•

available in-house, or may need to acquire external support for some or all. Note:
A State agency may employ a combination of in-house personnel and contracted
services.
What funding is available to support the project? Are there grant opportunities
that could support the project (e.g. FNS’ Administrative Review and Training
(ART) Grants, Direct Certification Improvement Grants, Child Nutrition
Technology Innovation Grants (TIG))? Can other State agency developed
systems or modules be used?
How much time are you, your staff, and other resources able to commit to each
phase of the project?
What type of equipment or facilities will be needed to support the IT solution?
This includes servers, cold rooms to house equipment, etc. Consider the
equipment and/or facility needs of third-party contractors as well.
Where will the IT solution being considered be housed/stored? Would this
involve resources such as staff, equipment, or facilities?

You should also consider your ability to support the ongoing operational costs of this and all of
your IT systems. Depending on the project, the ongoing costs may be burdensome or could be
insignificant. Questions to consider with regard to maintenance and operations should include:
•
•
•
•

Do you have the staff resources to support the existing IT system while a new
system is being developed or enhanced?
Do you have the staff to support the maintenance and operations of the new IT
system, once operational?
Do you have the staff to support the training on the new IT system, once
operational?
Do you have the funding to support the maintenance and operations of the new IT
system? Depending on the project, the potential fees or costs could be ongoing.

System Ownership versus Licensing:
Another important consideration is whether to own or to license your IT system or software.
There is a big distinction between owning an application in its entirety, and simply paying for the
right to use it. Ownership means that State agencies own the system and immediate access to the
data collected within it. Alternatively, a software license grants the user permission to use the
software with certain rights and responsibilities. Whether you own or license an IT system can
affect cost, system flexibility, and your ability to change vendors in the future. Note that some
State agencies have policies that encourage, or even require IT system software ownership or
licensing (e.g., State rules that require a State to own, rather than license a system, or require that
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all data be hosted on a state-controlled cloud server, etc.). Additionally in some situations,
Federal rules and regulations about ownership may also apply.
The decision whether to own or license your IT system or software will determine some important
limitations of the project. It is important to note that regardless of ownership or licensing, all
data associated with the State’s IT system is owned by the State agency. Nonetheless, the State’s
ability to access, use, or share the data may be impacted by the ownership or licensing conditions
of the vendor’s contract.
For example, in a scenario where the State agency has a licensed IT system (meaning the
software is owned and protected by the vendor) and collects data from local agencies, the data is
accessible to the State; however, the State agency may not have immediate access to the data and
the vendor may provide the data only in an extract format (e.g., Microsoft Excel) unless
contractually specified otherwise. Also the proprietary IT solution may or may not be able to be
accessed by other vendors or local agency IT systems. This would depend on the IT system
design and the State agency’s contract with the vendor.
NOTE: For more information, see FNS Handbook 901: Link to FNS Handbook 901
Chapter 4 Procurement, in particular, sections 4.776 and 4.777, as well as, Appendix A17:
Ownership Rights.
Customized, Configured, or As-Is IT Systems:
Another factor to consider is whether an IT system solution can be customized, configured, or
must be used “as is.” IT systems can be:
• Customized: IT systems may be designed and built specifically for a State or may
be transferred from another State agency that owns the source code and altered to
meet a State’s needs.
• Configured: A commercial off-the-shelf (COTS) product may offer a limited
range of “configuration” options, where you can select from pre-programmed
design choices.
• As is: A strictly licensed or hosted solution may require the State agency to use
the system “as is.” This means that nothing about the system can be modified.
You should consider how much customization is required to meet your current and future IT
needs. Customization will add functionality and may extend the life of a system, but it can also be
a major cost driver.
Some considerations when deciding between configuration and customization include:
•

The ability to alter the source code –
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•

o An IT system that is customized, or was transferred from another State
agency and has the ability to be customized, allows the State agency
flexibility to alter the source code throughout the life of the IT system.
o A COTS software solution generally does not allow the State agency the
right to customize the source code to meet its specific needs.
Customization may be available for some COTS solutions; however, this
should be determined in advance and included in any vendor contract.
The capability to manage other low-level technical components –
o The State agency should understand whether they have the ability to
manage low-level technical components. Low-level technical components
include developing reports, notices, and even system administration rights.
Without this access, you may have to procure these services separately
through the contractor or a third party vendor.

Risk:
--Risk in IT system solutions includes areas where both predictable and/or unpredictable factors
could impact the success or failure of an IT system project. Potential risks could include:
•
•
•
•
•
•
•
•

Unpredictable funding sources for IT solution costs (e.g. annual budget
determined by legislature, development, and maintenance and operations);
Changes in State agency leadership and staff turnover;
Duration of the State procurement and hiring process, if applicable;
Natural or manmade disasters;
Staff capacity to support an IT project during development, testing, training and
implementation;
Security breaches;
Supplier no longer supports system; and
End user’s ability to accept and implement a new IT system.

It is critical to assess the risks for your project and then determine how you can best mitigate,
accept, transfer, or avoid these risks. The FNS PartnerWeb offers a webinar on project risk
management as a resource (Risk Management Webinar from May 8, 2015). When assessing risk,
you should investigate which system options or staffing structure can best manage the risks. Here
are some examples:
•

•

A State agency lacks stable funding to support an IT project. The State decides to
procure an IT solution with a consistent fee structure that can be more easily built
into their annual budget, rather than a custom-built system with big upfront costs.
A State agency has limited staff resources to support an IT system project. The
State agency decides to hire contractors to provide consistent staffing support.
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Managing risk, whether the risk is accepted, avoided, transferred, or mitigated, is usually a tradeoff between risk and cost. As an example, selecting an IT system solution that would lower the
staff time needed to manage project tasks may mean higher vendor contract costs.
State agencies should consider writing their vendor contracts in a way that holds the contractor
responsible for mitigating or eliminating risk. For example, a contract may include a clause that
outlines the consequences and required actions in the event of a system crash due to a disaster.
Again, contract provisions that transfer risk from the State to a contractor will typically add cost.
Data Security:
Incidents which affect the consistency and availability of data can cripple your operations. States
also have legal obligations and standards that must be met to ensure that data is protected.
When evaluating IT solutions, you should ensure that data security is a factor in your decisionmaking process. Different system types allow for varying degrees of security control and shifting
of responsibilities to different parties. Therefore, you will need to assess whether you have the
proper in-house staff and infrastructure to fulfill the pertinent security responsibilities. State
agencies can consider outsourcing these functions to a trustworthy external entity, depending on
the applicable legal and operational constraints.
Other things to consider with regard to data security and IT systems include: data management
functions, interfaces between data sources, redundancy of data (i.e. whether data stored in more
than one place, and if so, how far apart are the locations), varying security levels for accessibility
to data, and frequency of data back-up systems.
IT System Standards:
IT System standards are an important consideration that can have lasting impacts on the
operation and life expectancy of a system. A system standard is a rule that is designed to provide
consistency to IT services. It is important that you are aware of the standards a system is based
upon, especially if it involves cloud-based elements (which is discussed further in Part III). IT
system standards exist for every functional level and component of a system. There are
standards for the architecture of a system, data storage, and all of the interfaces in between.
There are two basic types of standards:
•

An open standard is developed by many people from many organizations working
collaboratively to produce a standard that is freely available and transparent. An example
of an open standard is the ability to plug an electric appliance (e.g., a lamp) into any
socket in the country. You don’t need a license or proprietary information to build a lamp
that will plug into an electrical socket.
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•

A proprietary standard is generally developed by a single organization that crafts the
system architecture or tools so that they can only be used by the developing organization,
or those who agree to adhere to their standards. An example of a closed standard is an
Apple iPhone, which can only run applications from the Apple store. In order to have an
application in the Apple store, developers have to adhere to Apple’s standards.

It is important to understand the nature of standards underlying any IT system solution,
particularly to avoid “vendor lock-in,” where you are dependent on a vendor with proprietary
standards and unable to use another vendor or IT system without incurring substantial cost.
When investigating a specific standard, you should research how the standard was developed,
how widely it is used in the industry, and what the future plans are for it. A standard with very
limited or no development plans could either indicate a mature stable standard (e.g., electric
sockets) or could be a warning sign of impending uselessness (e.g., video cassette recorders).
Part III: IT Solution Options
Once you have evaluated your current system (Part I) and considered the factors for selecting an
IT solution (Part II), you can then analyze which IT solution option(s) is the most suitable for
your project. Questions to ask at this stage include:
•
•
•
•
•

Would upgrading or adding functionality to the State’s current IT system address the
State’s needs for enhancement?
Is there an IT system (or application, module, etc.) that may be available to transfer from
another State agency?
Is it practical to consider a custom built system? A custom-built system is designed and
developed from the ground-up and is tailored to meet your State agency’s specifications.
Is there a COTS product that may meet your needs through licensing? A COTS option is
an already-developed product with built-in options and settings.
Is “cloud computing” a good fit for the needs of the State?

Option 1: Upgrade or Add Functionality to an Existing IT System
If you already have a functional system that largely meets your needs, the most cost effective
option may be to maintain the current system. Using internal resources or hiring third-party
contractors to write updates and upgrades for the system or install new hardware may be more
economical than acquiring a new IT system, especially if the existing system was written using
open standards and you have a choice of vendors to make the necessary upgrades or additions.
Option 2: Transfer between States
Transferring an IT system refers to an instance where another State agency owns a system or
application that can be copied and distributed to another State agency. In an IT system transfer,
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a State agency consents to their system being duplicated, modified, and distributed to another
State for their use. The transfer system is often considered a stable and capable system that
meets program requirements. This option may require an intergovernmental agreement, which is
typically less cumbersome than a procuring a vendor contract.
Transferring an IT system may be a good choice if you know another State agency already has a
system that meets most or all of your requirements. Here are some key points to consider:
•

•

•

Transferring an IT system can provide cost savings because you do not have to “reinvent”
the system. However, you should evaluate the total cost of transferring the IT system, as
configuration of the system to your State and specific State customization could
ultimately be comparable in costs to a custom build.
In order to reduce the number of changes required to a transfer and IT system, you may
consider changing/updating your State agency’s business processes to accommodate the
system.
If infrastructure and other operating resources are a concern, you may consider obtaining
an IT transfer and deploying it to the “cloud,” instead of internally to the State’s internal
processes and system. See discussion in Option 5: Cloud Computing.

Option 3: Custom Built System
A custom-built solution allows for the highest degree of matching between business process
requirements and technology. Custom-built systems will provide you with the opportunity to
consider the most up-to-date and innovative IT solutions while designing a system that can
provide all features and functionality required by the State. This could mean the system will be
more sustainable in the future. However, this is often the most expensive route.
Option 4: Purchase Commercial off-the-Shelf (COTS) Products
In general, COTS products are software or hardware products that are ready-made and licensed
to the general public at published prices (e.g., Microsoft Office). COTS products may include a
broad range of functionality for specific domains (e.g., financial management, case management,
etc.). COTS do not require customization. Rather, they are configured using built-in options and
settings to implement a specific function or business solution, and can be installed by more than
one vendor. Customization may be available for some COTS solutions, but this should be
determined in advance and included in any vendor contract.
Additionally, COTS products are a viable solution if you require an internally supported IT
system, but do not have resources available to support the system development, maintenance, or
upgrades. On one hand, COTS solutions mean the vendor bears the cost of these functions;
however you do not have ownership or control over enhancements or changes.
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Option 5: Cloud Computing
Cloud computing is a broad term used to describe the delivery of computing needs and data
storage to a varied community of end users primarily delivered through the internet. It
essentially means your data and systems are stored elsewhere – usually a server farm. Cloud
computing is not mutually exclusive with any of the other options described above. For
example, a State agency may decide to have custom software developed, but then have the
system hosted by a vendor in a cloud environment. In this situation, the State agency owns the
software, but the vendor is responsible for maintenance and operations. Or a State agency may
decide to contract with a vendor who provides both the hosting environment and software
operation. In this scenario, the State agency pays a license or subscription fee to use the whole
set of products and services, and the State agency owns only its own data.
Cloud computing uses a collection of services, applications, and infrastructure. Each of these
components is comprised of pools of computing, network, and storage resources. Cloud
computing components are often more flexible than the same resources owned and managed by a
single entity, like a department, and can be:
•
•
•
•

Arranged rapidly,
Provisioned on demand,
Implemented and decommissioned, and,
Scaled up or down.

Cloud computing provides for an on-demand, utility-like model of allocation and consumption.
For example, it would not make sense for every city to own and operate its own electricity
production facilities. Shared use of utility services allows each user to use more when they need
it, and pay less when they do not. Cloud services work much the same way, and are especially
appealing when current or future capacity needs are difficult to predict. Cloud computing is a
scalable solution which can provide a complete system from hardware to application or just
portions of a solution. This flexibility may provide tight control of resources and costs, without
sacrificing operations. At minimum, cloud computing can provide stability to costs and other
resource utilization.
Each option described above has strengths and weaknesses to weigh as you consider how best to
meet your State’s IT system needs.
More information on these and many other topics can be found in the FNS Handbook 901 at
Link to FNS Handbook 901. In particular, State agency staff should review Chapter 5 System
Planning for more information on how to develop a needs assessment, business analysis, and
feasibility study. Appendix 4: System Type and Acquisition Selection Tool provides more
information on deciding upon the right system for the State agency’s IT project.
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*Once it is detennined that the cun-ent infonuation technology (IT) system ' s fonctionality needs improvement in order to administer the Child Nutrition Programs
(CNPs), the following elements should be considered to detennine a solution. Each element contains sub-categories, sh'engths and weaknesses to weigh when deciding
how best to meet the IT system n eeds. TI1is list is not an all inclusive list of elements that may be necessaiy for your decision making process.
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